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COMPARISON OF VETERANS HOME PROPOSALS

Governor's Original Proposal
Provide funding over two years.
No waivers of current project
construction laws

House Bill 389

Fully fund in 2004.

Governor's Revised Proposal

Design/Build alternative with bid
law waivers

State appropriates $8.8 miflion
for planning and construction.
State begins selection process
for space planning and project
design

State appropriates $2.57 million
for planning. State begins
selection process for design and
construction

State appropriates $2.57 million
for planning. State begins
selection process for space
planning and project design

v

State appropriates additional
necessary funding for

construction.

A
|Projectbid. | [Project bid.

l v
|Open bids. | [Open bids.

\ 4

State receives federal grant from
VA. Groundbreaking.

State receives federal grant
from VA. Groundbreaking

\4

\4

|Project complete

| [Project complete

\4

State appropriates additional
necessary funding for
design/build

A
|RFP for Design/Build

State receives federal grant from
VA. Contract awarded.
Groundbreaking.

v

|Project Complete

*Contingent upon timely site selection, no major environmental site issues and expedited federal approval processes.



